FMSIB Quarterly Project Report for December, 2011

FMSIB PROJECT # 52

Freight Mobility
Strategic Investment Board

Agency Name and Project Title

City of Fife — 70" Avenue/Valley Avenue Widening

Project Description
Project improvements include widening 1.2 miles of 70" Ave. E from
two lanes to five lanes between 20" St. E and UPRR tracks and

Contractor

widening approximatel}]/ one mile of Valley Ave. E from two lanes to
four lanes between 70" Ave. E and Freeman Rd. Additional project
improvements include traffic signals, additional turn lanes at
intersections, illumination, stormwater treatment/detention facilities,
wetland mitigation, sidewalks, bike lanes and planting strips.

Recent Progress, Phase 2 — Reached agreements with all private property owners. Working to close transfer of
WSDOT=owned right-of-way, and to finalize right-of-way files for certification. Design is essentially complete and ready for
bidding once final right-of-way agreements in hand.

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.)

Delays in receiving final right-of-way certification shifted the bid date from August to the first quarter, 2012.
State funds will be utilized for which phase (s) of the project.

Phase 2

Environmental Impacts / Compliance

Initial documentation CE approved; NEPA re-evaluation of the
realignment to Valley Avenue were obtained.

Federal fund Impacts
(Federal funds are included in this project for which phase(s).)
Preliminary engineering, right of way, and construction.

Project Milestones Scheduled Attained Milestone Outlook
'E;\élrrg\?en;ental Documents 3/11 3/11 NEPA Re-evaluation approved
RW Complete 11/11 MY Right-of-way certification request submitted to WSDOT Oct, 2011
83::::32 ?goa\l:/?—z? storm w.) 11/11 MY Utility relocations to be in prime contract; utility contracts to be awarded
’ ’ Nov, 2011
Structure
Site Prep
Demolitions (M1 & P1) 312 MY
Groundbreaking 3/12 MY
Open to Traffic 7113 MY
Project Cost Summary: Dollars in Percent 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
millions of total
Date Planned Revised Actual
Preliminary Engineering $0.9 6.05% 9/11 | $0 $0
Right-Of-Way $2.8 18.79% 12111 | $0 $
. 312 | $0 $
Construction 0
| . $11.2 75.16% 612 | %0 5
Total Project Cost $14.9 100% 912 | $ 500,000 $
12112 | § $
TOTAL $ $ $
Carry-over 09-11 $ $ $
Total 11-13 $ $ $
GRAND TOTAL $ $ $

Agency Contact Information:

City of Fife (253) 922-2489
Russ Blount, Public Works Director




